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PROGRESS

In this period, a low effort was continued because of the funding

situation and the modified data being awaited. We have written and

submitted the necessary proposal for extension of this contract.

On the technical side, in view of the discussions during the July

PI data meeting and the problems described in the last progress report,

our main effort was on reconciling the technical information on newly received

modified documents and our computer processing programs.

Documents and data received during this period are listed in

Appendix A.

DATA PROCESSING RESULTS

There are no significant results to be reported as we continue

to maintain a low effort pending the contract extension being processed and

the receipt of modified data being awaited.
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PROBLEMS

There are no new problems.

RECOMMENDATION

The current contract expires on September 30, 1974. A speedy

conclusion of the contract extension process is required to avoid

complications and project disruption.

NEXT PERIOD

Until the contract extension is approved, very little effort can

be expended on this investigation.

TRAVEL

There was no travel in this period and none is planned for the

next period.

APPENDIX A

REPORTS AND DATA RECEIVED

Identification No. of
Title Number Copies

(1) SKYLAB PROGRAM EARTH RESOURCES EXPERIMENT PACKAGE MSC-05528
February 15, 1974 Contract NAS8-24000 (SL3)

Amendment JSC-14S
Sensor Performance Report, Volume 11 (S191)
(Engineering Baseline, SL2 and SL3 Evaluation)

(2) SKYLAB PROGRAM EARTH RESOURCES EXPERIMENT PACKAGE MSC-05528
March 1, 1974 Contract NAS8-24000 (SL2/3)

Amendment JSC-14S
Sensor Performance Report, Volume VII (S190B)
(SL2 and SL3 Evaluation)


